COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 15/ 2016

ESTI MATE SUMVARY 09: 45: 14
CONTI D C18695 ESTI MATE NO 0027 PROG SPEC YR 2005
PCN: 18695- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 584.5 DAYS TI VE ALLOW 650 WORK DAYS
|-25 MANAGED LANES: US36- 120TH PERCENT TI ME: 89. 92 ORI G TI VE ALLOW 550 WORK DAYS
PRQJECT NO | MD253- 222
|-25 MANAGED LANES: US36- 120TH
NAME OF ROAD: 025A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 01/ 15/ 2016 DATE TI ME STARTED 09/ 30/2013
385 Interlocken Crescent #900 DATE LET 07/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 29/ 2013 DATE ACCEPTED
Broonfield CO 80021 (303) 485- 4050 DATE NOTI CE TO PROCEED 09/ 30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 51,354, 593. 83 PARTI Cl PATI NG $  34,969,967.58 $ 1,292, 373.56
AWARD PRQIECT AMT: $ 42,034, 456. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 68. 10% TOTAL EARNI NGS 34, 969, 967. 58 1,292,373.56
FUNDS AVAI LABLE: $ 16,384, 626.25 STOCKPI LED MATERI ALS 4,472, 311. 87 -24,349. 43
GROSS EARNI NGS 39, 442, 279. 45 1,268, 024. 13
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 630, 516. 85 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 38, 811, 762. 60 1,268, 024. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 38, 811, 762. 60 1,268, 024. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,268, 024. 13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
77,900. 00000 1. 000 77,900. 00
0009 202- 00008 Tree Trinm ng 108. 000 0. 000
HOUR 8. 000 2,800. 00
350. 00000 8. 000 2, 800. 00
0010 202-00010 *Renoval of Tree 8. 000 5. 000
EACH 0. 000 0. 00
375. 00000 5. 000 1, 875.00
0015 202-00019 Renoval of Inlet 9. 000 7.000
EACH 0. 000 0. 00
749. 50000 7.000 5, 246. 50
0016 202-00021 Rem Manhol e Rem Manhol e CMO #15 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0020 202- 00026 Renoval of Slope and Ditch Paving 302. 000 230. 000
Sy 72.000 7,272.00
101. 00000 302. 000 30, 502. 00
0022 202- 00035 Rem Pi pe Renoval of Pipe 216. 000 216. 000
LF 0. 000 0. 00
30. 32000 216. 000 6, 549. 12
0023 202- 00037 Rem of End Section CMO #13 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0025 202-00060 *Renoval of Travel Tine Indicator 5. 000 0. 000
EACH 0. 000 0. 00
147. 50000 0. 000 0. 00
0030 202-00201 Renoval of Curb 666. 000 0. 000
LF 0. 000 0. 00
0. 55000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Cutter 569. 000 456. 000
LF 0. 000 0. 00
6. 90000 456. 000 3, 146. 40



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18695- Bl D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0040 202-00210 *Rermoval of Concrete Pavenent 14, 028. 000 14, 028. 000
SY 0. 000 0. 00
14. 25000 14, 028. 000 199, 899. 00
0041 202-00215 Rem Conc Pvnt (Pl ani ng) CMO #22 1, 584. 000 1, 584. 000
SY 0. 000 0. 00
19. 27000 1, 584. 000 30, 523. 68
0045 202- 00220 *Renoval of Asphalt Mat 76, 932. 000 76, 924. 000
SY 8. 000 43. 20
5. 40000 76, 932. 000 415, 432. 80
0047 202-00226 Rem of Asph Mat (Special) 2,026. 000 2,026. 000
SY 0. 000 0. 00
15. 00000 2,026. 000 30, 390. 00
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 397, 465. 000 388, 244. 000
SY 0. 000 0. 00
0. 95000 388, 244. 000 368, 831. 80
0055 202- 00250 *Renoval of Pavenent Marking 111, 483. 000 108, 484. 000
SF 2,999. 000 2,699. 10
0. 90000 111, 483. 000 100, 334. 70
0060 202- 00720 *Renoval of Closed Grcuit Canera 12. 000 0. 000
EACH 0. 000 0. 00
558. 50000 0. 000 0. 00
0065 202- 00805 *Renmoval of Overhead Sign Structure 20. 000 7.000
EACH 0. 000 0. 00
6, 050. 00000 7.000 42, 350. 00
0070 202-00823 *Renoval of Dynanic Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
2, 360. 00000 1. 000 2, 360. 00
0075 202-00895 Renoval of [|npact Attenuator 2.000 2.000
EACH 0. 000 0. 00
1, 790. 00000 2.000 3,580. 00
0076 202-01000 Rem Fence 3, 060. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0077 202-01020 *Rermoval of Sound Barrier Fence 26, 472. 000 3, 576. 000
LF 1, 225. 000 51, 450. 00
42. 00000 4,801. 000 201, 642. 00
0080 202-01040 *Renoval of HOV Gate 4. 000 4. 000
EACH 0. 000 0. 00
222. 00000 4. 000 888. 00
0085 202-01130 *Renoval of Quardrail Type 3 11, 770. 500 11, 770. 500
LF 0. 000 0. 00
3. 30000 11, 770. 500 38, 842. 65
0090 202-01170 *Renoval of Quardrail Type 7 35, 552. 000 33, 422. 000
LF 0. 000 0. 00
10. 75000 33, 422. 000 359, 286. 50
0095 202- 01300 *Renoval of End Anchorage 54. 000 54. 000
EACH 0. 000 0. 00
222. 00000 54. 000 11, 988. 00
0100 202-04003 *Clean Cul vert (Special) 50. 000 27.000
EACH 0. 000 0. 00
1, 250. 00000 27.000 33, 750. 00
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
10. 25000 0. 000 0. 00
0107 203-00012 Uncl Excav (CP) (Spec) 68, 069. 000 68, 069. 000
CY 0. 000 0. 00
13. 86000 68, 069. 000 943, 436. 34
0108 203-00040 Uncl Excav (Spec) CMO #13 498. 000 0. 000
CY 0. 000 0. 00
69. 27000 0. 000 0. 00
0110 203-01500 *Bl adi ng 75. 000 23. 660
HOUR 0. 000 0. 00
190. 00000 23. 660 4,495. 40
0115 203-01510 Backhoe 75. 000 65. 000
HOUR 0. 000 0. 00
127. 00000 65. 000 8, 255. 00



CONTI D: C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: 1 MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0120 203- 01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
178. 50000 0. 000 0.00
0125 203-01594 Conbi nati on Loader 75. 000 56. 000
HOUR 0. 000 0. 00
127. 00000 56. 000 7,112. 00
0130 203-01597 *Pot hol i ng 632. 700 623. 950
HOUR 8. 750 2,226.88
254. 50000 632. 700 161, 022. 15
0135 203-01622 *Sweepi ng (Wth Pickup Broom 445. 500 432. 000
HOUR 13. 500 2,767.50
205. 00000 445. 500 91, 327. 50
0140 203-02330 *Labor er 100. 000 94. 500
HOUR 0. 000 0. 00
88. 00000 94. 500 8, 316. 00
0145 206- 00066 Structure Backfill (Flowable Fly Ash) 500. 000 0. 000
(% 0. 000 0. 00
104. 00000 0. 000 0.00
0150 207- 00205 Topsoi | 2, 000. 000 1, 018. 000
(% 0. 000 0. 00
29. 75000 1, 018. 000 30, 285. 50
0155 208- 00002 *Erosion Log (12 Inch) 2,562. 000 2,562. 000
LF 0. 000 0. 00
4. 40000 2,562. 000 11, 272. 80
0160 208-00003 *Erosion Log (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0.00
0165 208-00020 *Silt Fence 10, 000. 000 7,478. 000
LF 0. 000 0. 00
2.30000 7,478. 000 17, 199. 40
0170 208-00033 Sedi nent Trap 5. 000 1. 000
EACH 0. 000 0. 00
985. 00000 1. 000 985. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQIECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0175 208-00035 *Aggregat e Bag 5, 968. 000 5, 968. 000
LF 0. 000 0. 00
8. 80000 5, 968. 000 52,518. 40
0180 208-00040 *Check Dam 30. 000 0. 000
EACH 0. 000 0. 00
324. 50000 0. 000 0. 00
0185 208- 00045 *Concrete Washout Structure 93. 000 88. 000
EACH 5. 000 3,437.50
687. 50000 93. 000 63, 937. 50
0190 208- 00050 *StormDrain Inlet Protection 75. 000 53. 000
EACH 2.000 407. 00
203. 50000 55. 000 11, 192. 50
0195 208- 00060 Tenporary Slope Drain 1, 070. 000 1, 070. 000
LF 0. 000 0. 00
18. 25000 1, 070. 000 19, 527. 50
0200 208-00070 *Vehi cl e Tracking Pad 30. 000 23. 000
EACH 0. 000 0. 00
1, 980. 00000 23. 000 45, 540. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 490. 750 475. 750
HOUR 15. 000 1, 320. 00
88. 00000 490. 750 43, 186. 00
0210 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 60. 750
HOUR 0. 000 0. 00
127. 00000 60. 750 7,715.25
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 316. 500 312. 500
HOUR 4. 000 658. 00
164. 50000 316. 500 52, 064. 25
0220 208-00107 Renoval of Trash 149. 750 126. 250
HOUR 23. 500 2,385.25
101. 50000 149. 750 15, 199. 63
0225 208- 00206 Erosi on Control Supervisor 650. 000 546. 000
DAY 13. 000 6, 500. 00
500. 00000 559. 000 279, 500. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQIECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 208- 00300 Tenporary Berns 2, 000. 000 1, 620. 000
LF 0. 000 0. 00
3. 70000 1, 620. 000 5,994. 00
0235 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
766. 50000 0. 000 0. 00
0240 210- 00755 *Reset Light Standard Steel H gh Mast 1. 000 1. 000
EACH 0. 000 0. 00
6, 340. 00000 1. 000 6, 340. 00
0245 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
354. 00000 1. 000 354. 00
0250 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0255 210-00815 *Reset Sign Panel 24.000 3. 000
EACH 0. 000 0. 00
1, 720. 00000 3. 000 5, 160. 00
0260 210- 00820 *Reset Variabl e Message Sign 2.000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0265 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0267 900- 00007 Added |Item (Each)/ Reset Fence, Gate & Controller 1. 000 1. 000
EACH 0. 000 0. 00
2, 386. 25000 1. 000 2,386. 25
0270 210- 04020 Modi fy Inlet 12. 000 10. 000
EACH 0. 000 0. 00
4,120. 00000 10. 000 41, 200. 00
0271 210-04200  Adj Gdrail OMVD #19 10, 955. 000 10, 444. 000
LF 0. 000 0. 00
4. 55000 10, 444. 000 47,520. 20



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 212-00006 *Seedi ng (Native) 30. 000 6. 300
ACRE 0. 000 0. 00
1, 260. 00000 6. 300 7,938. 00
0280 212-00032 *Soi | Condi tioning 30. 000 6. 300
ACRE 0. 000 0. 00
2, 450. 00000 6. 300 15, 435. 00
0285 213-00003 *Mil ching (Weed Free) 30. 000 5. 900
ACRE 0. 000 0. 00
842. 00000 5. 900 4,967. 80
0290 213-00012 *Spray-on Mul ch Bl anket 30. 000 0. 500
ACRE 0. 000 0. 00
3, 050. 00000 0. 500 1, 525. 00
0295 213-00061 *Mul ch Tackifier 6, 000. 000 2,413. 000
LB 0. 000 0. 00
2. 00000 2,413. 000 4, 826. 00
0300 213-00150 *Bonded Fi ber Matrix 30. 000 0. 000
ACRE 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
27,100. 00000 0. 000 0. 00
0310 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 9. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0315 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 15, 000. 000 555. 000
SY 0. 000 0. 00
2.30000 555. 000 1, 276. 50
0320 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 000. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0325 217-00020 *Her bi ci de Treat nent 15. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18695- Bl D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
64. 50000 0. 000 0. 00
0335 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 50000 0. 000 0. 00
0340 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0345 304- 06000 *Aggregat e Base Course (C ass 6) 50, 696. 000 49, 734. 840
TON 0. 000 0. 00
16. 25000 49, 734. 840 808, 191. 15
0350 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 1, 642. 830 1,642.830
TON 0. 000 0. 00
156. 00000 1, 642. 830 256, 281. 48
0355 403-00800 Ener gency Pot hol e Repair 100. 000 60. 660
TON 0. 000 0. 00
525. 00000 60. 660 31, 846. 50
0360 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 46, 245. 630 46, 245. 630
TON 0. 000 0. 00
93. 25000 46, 245. 630 4,312, 405. 00
0365 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 90, 030. 730 89, 807. 750
TON 222.980 15, 385. 62
69. 00000 90, 030. 730 6,212,120. 37
0370 411-10255 *Emul sified Asphalt (Sl ow Setting) 70, 000. 000 44, 319. 000
GAL 0. 000 0. 00
5. 70000 44,319. 000 252, 618. 30
0375 412-00190 *Concrete Pavenment (Patching) 10. 000 0. 000
SY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0380 412-01000 *Concrete Pavenent (10 Inch) 174. 000 174. 000
SY 0. 000 0. 00
94. 25000 174. 000 16, 399. 50



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18695- Bl D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 412-01325 *Concrete Pavenment (13 Inch)(Fast Track) 5, 000. 000 489. 000
SY 1, 026. 000 84,132. 00
82. 00000 1, 515. 000 124, 230. 00
0386 412-01300 *Concrete Pavenent (13 Inch) CMD #16 19, 899. 000 19, 159. 000
Sy 740. 000 57, 350. 00
77.50000 19, 899. 000 1,542,172.50
0390 412-01400 *Concrete Pavenent (14 Inch) 2,984. 000 2,984. 000
SY 0. 000 0. 00
76. 25000 2,984. 000 227,530. 00
0395 412-11000  *Concrete Pavenent Dowel Bar Retrofit 0. 000 0. 000
EACH 0. 000 0. 00
98. 50000 0. 000 0. 00
0400 420-00132 Geotextile (Separator) (Cass 1) 10, 000. 000 1, 811. 000
SY 0. 000 0. 00
1. 20000 1, 811. 000 2,173. 20
0402 900- 00022 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 64, 425. 000 64, 363. 000
SY 62. 000 164. 30
2. 65000 64, 425. 000 170, 726. 25
0405 503-00042 *Drilled Caisson (42 |Inch) 39. 000 19.930
LF 0. 000 0. 00
340. 50000 19. 930 6, 786. 17
0405 MATERI AL ALLOMANCE Drilled Caisson (42 In) 19. 070
LF 0. 000 0. 00
75. 59000 19. 070 1, 441.50
0410 503-00048 *Drilled Caisson (48 Inch) 666. 000 501. 220
LF 56. 000 17, 752. 00
317. 00000 557. 220 176, 638. 74
0410 MATERI AL ALLOMANCE Drilled Caisson (48 In) 164. 780
LF -56. 000 -4,233.04
75. 59000 108. 780 8,222.68
0415 503- 00054 *Drilled Caisson (54 Inch) 866. 000 824.170
LF 28. 000 9, 926. 00
354. 50000 852. 170 302, 094. 27



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 MATERI AL ALLOMNCE Drilled Caisson (54 In) 41. 830
LF -28.000 -2,116.52
75. 59000 13. 830 1,045. 41
0417 900- 00012 Added Item (Foot)/ Caisson Redrilling (Special)(54 28. 000 28. 000
I nch
) LF 0. 000 0. 00
91. 30000 28. 000 2, 556. 40
0420 503-00060 *Drilled Caisson (60 Inch) 292. 590 292. 590
LF 0. 000 0. 00
437. 50000 292. 590 128, 008. 13
0420 MATERI AL ALLOMNCE Drilled Caisson (60 In) 0. 000
LF 0. 000 0. 00
75. 59000 0. 000 0. 00
0422 900- 00007 Added Item (Each)/ Caisson Casing (Special) 4.000 4.000
EACH 0. 000 0.00
3, 000. 00000 4.000 12, 000. 00
0423 900- 00004 Added Item (Cubic Yard)/ Flowfill (Special) 200. 000 200. 000
CcY 0. 000 0.00
71. 30000 200. 000 14, 260. 00
0424 504- 04410 Bl ock Faci ng CMD #20 447. 000 447. 000
SF 0. 000 0.00
42. 44000 447. 000 18, 970. 68
0425 506-00209 Riprap (9 Inch) 97. 000 91. 000
CcY 0. 000 0.00
118. 50000 91. 000 10, 783. 50
0426 506-00212 Riprap (12 In) OMVD #13 15. 000 0. 000
CcY 0. 000 0. 00
124. 00000 0. 000 0. 00
0430 507-00000 *Concrete Slope and Ditch Paving 10. 000 5.100
CcY 0. 000 0.00
364. 00000 5. 100 1, 856. 40
0435 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3,227.000 2,952. 000
LF 0. 000 0. 00

82. 25000 2,952. 000 242, 802. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0436 603-07180 *18 Inch Reinforced Concrete Pipe (Jacked) CMO #26 176. 000 0. 000
LF 0. 000 0. 00
853. 08000 0. 000 0. 00
0440 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 285. 000 278. 000
LF 0. 000 0. 00
103. 50000 278. 000 28, 773.00
0441 603-01300 30 In RCP 30 In RCP CMO #15 24. 000 24.000
LF 0. 000 0. 00
220. 13000 24.000 5,283.12
0445 603- 01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 103. 000 103. 000
LF 0. 000 0. 00
199. 50000 103. 000 20, 548. 50
0450 603-05018 18 Inch Reinforced Concrete End Section 9. 000 4. 000
EACH 0. 000 0. 00
1, 010. 00000 4. 000 4,040. 00
0455 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 00000 1. 000 2,210.00
0456 603-50018 18 In Plastic Pipe CMO #13 4.000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0460 604-00310 Inlet Type C (10 Foot) 3.750 3.750
EACH 0. 000 0. 00
3,910. 00000 3.750 14, 662. 50
0464 604- 00505 Inlet Ty D (5 Ft) OMO #13 2. 000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0465 604- 00550 Inlet Type D (Special) 1. 750 1.750
EACH 0. 000 0. 00
16, 900. 00000 1. 750 29, 575. 00
0470 604-19712 *Inlet Special (Trench Drain) (12 Inch Wdth) 4,822.000 4, 052. 000
LF 350. 000 87, 500. 00
250. 00000 4, 402. 000 1, 100, 500. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18695- Bl D ESTI MATE RUN 01/ 15/ 2016
PRQIECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 604- 25005 Vane Grate Inlet (5 Foot) 22.000 15. 250
EACH 0. 000 0. 00
4, 150. 00000 15. 250 63, 287. 50
0480 604- 30005 Manhol e Sl ab Base (5 Foot) 4.000 1. 500
EACH 0. 000 0. 00
3, 380. 00000 1. 500 5, 070. 00
0485 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 6. 000
EACH 1. 000 4, 950. 00
4, 950. 00000 7.000 34, 650. 00
0490 604- 39050 *Manhol e (Traffic Managenment System) 9. 000 9. 000
EACH 0. 000 0. 00
3, 280. 00000 9. 000 29, 520. 00
0495 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 14, 722. 000 12, 288. 750
LF 938. 000 15, 711. 50
16. 75000 13, 226. 750 221, 548. 06
0495 MATERI AL ALLOMANCE CQuardrail Type 3 (6-3 Post Spaci ng) 1,243.251
LF -938. 001 -4,165.55
4. 44088 305. 250 1, 355. 58
0495 MATERI AL ALLOMANCE CQuardrail Type 3 (6-3 Post Spaci ng) 13, 531. 999
LF 0. 000 0. 00
3.77187 13, 531.999 51, 040. 94
0500 606-00710 *Quardrail Type 7 (Style CA) 5, 857. 000 5, 807. 000
LF 50. 000 2,875.00
57.50000 5, 857. 000 336, 777.50
0505 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 19, 512. 000 16, 454. 000
LF 0. 000 0. 00
75. 75000 16, 454. 000 1, 246, 390. 50
0510 606-00720 *Quardrail Type 7 (Style CC 1, 883. 000 1, 423. 000
LF 0. 000 0. 00
63. 00000 1, 423. 000 89, 649. 00
0515 606- 00730 *Quardrail Type 7 (Style CD) 2,475. 000 914. 000
LF 0. 000 0. 00
55. 00000 914. 000 50, 270. 00
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 606-00740 *Quardrail Type 7 (Style CE) 1, 992. 000 1, 514. 000
LF 478. 000 37, 164. 50
77.75000 1, 992. 000 154, 878. 00
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete dare Screen) 11, 648. 000 10, 373. 000
LF 0. 000 0. 00
107. 00000 10, 373. 000 1, 109, 911. 00
0530 606-00747 *Quardrail Type 7 (Style CD HOV) (Special) 334. 000 334. 000
LF 0. 000 0. 00
206. 00000 334. 000 68, 804. 00
0531 606- 00900 Cdrail (Spec) COMO #13 118. 000 118. 000
LF 0. 000 0. 00
171. 26000 118. 000 20, 208. 68
0535 606-01340 *End Anchorage Type 3D 25. 000 22.000
EACH 1. 000 550. 50
550. 50000 23. 000 12, 661. 50
0535 MATERI AL ALLOMNCE End Anchorage Type 3D 1. 000
EACH -1.000 -397.53
397. 53000 0. 000 0. 00
0540 606-01370 *Transition Type 3G 19. 000 9. 000
EACH 1. 000 1, 140. 00
1, 140. 00000 10. 000 11, 400. 00
0540 MATERI AL ALLOMANCE Transition Type 3G 7.000
EACH -1.000 -394. 61
394. 61000 6. 000 2,367.66
0545 606- 01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
715. 50000 5. 000 3,577.50
0545 MATERI AL ALLOMANCE Transition Type 3H 0. 000
EACH 0. 000 0. 00
256. 51000 0. 000 0. 00
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0. 00
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NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 2.000
EACH 0. 000 0. 00
1, 290. 98000 2.000 2,581. 96
0555 606- 02005 *End Anchor age (Fl ared) 35. 000 28. 000
EACH 2.000 3,120. 00
1, 560. 00000 30. 000 46, 800. 00
0555 MATERI AL ALLOMNCE End Anchor age (Fl ared) 2.000
EACH -2.000 -2,060. 16
1, 030. 08000 0. 000 0. 00
0560 607-11525 Fence (Plastic) 5, 910. 000 2,910. 000
LF 1, 200. 000 4, 440. 00
3. 70000 4, 110. 000 15, 207. 00
0561 607-60212 12 Ft Gate S (Q) 2. 000 0. 000
EACH 0. 000 0. 00
2, 160. 00000 0. 000 0. 00
0562 607-53172 Fence CL (72 In) CMD #13 42.000 0. 000
LF 0. 000 0. 00
110. 35000 0. 000 0. 00
0563 900- 00012 Added Item (Foot)/ Fence CL (72 In) 0. 000 0. 000
LF 0. 000 0. 00
40. 07000 0. 000 0. 00
0565 607- 60630 *HOV Gate 9. 000 9. 000
EACH 0. 000 0. 00
35, 500. 00000 9. 000 319, 500. 00
0565 MATERI AL ALLOMANCE HOV Gate 0. 000
EACH 0. 000 0. 00
27,586. 67000 0. 000 0. 00
0570 607- 60650 *HOV Gate Control |l er Cabinet 1. 000 1.000
EACH 0. 000 0. 00
12, 400. 00000 1.000 12, 400. 00
0570 MATERI AL ALLOMANCE HOV Gate CQirl Cab. 0. 000
EACH 0. 000 0. 00
9, 950. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY
0575 609-21010 *CQurb and Qutter Type 2 (Section I-B) 20. 000 0. 000
LF 0. 000 0. 00
27.50000 0. 000 0.00
0580 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 78. 000 28. 000
LF 0. 000 0. 00
23. 25000 28. 000 651. 00
0585 609-24000 Cutter Type 2 (Special) 651. 500 651. 500
LF 0. 000 0. 00
246. 50000 651. 500 160, 594. 75
0586 609-24003 Gutter Ty 2 (3 Ft) 1, 446. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0587 609-60011 Curb Ty 6 M CMD #19 215. 000 215. 000
LF 0. 000 0. 00
15. 00000 215. 000 3,225.00
0590 612-00001  *Delineator (Type I) 126. 000 0. 000
EACH 0. 000 0. 00
32. 50000 0. 000 0. 00
0595 612-00002  *Delineator (Type Il) 153. 000 0. 000
EACH 0. 000 0. 00
33. 75000 0. 000 0. 00
0600 612-00003 *Del i neator (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
35. 75000 0. 000 0. 00
0605 612- 00021 *Del i neator (Type |) (Barrier) 140. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0610 612- 00022 *Del i neator (Type Il) (Barrier) 204. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0615 612- 00260 *Location Marker (Fiber Optic)(Done) 49. 000 49. 000
EACH 0. 000 0. 00
60. 50000 49. 000 2,964.50
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CAT NO0200 ROADWAY
0620 612- 00270 *Location Marker (Utility)(Flat Slat) 80. 000 80. 000
EACH 0. 000 0. 00
53. 00000 80. 000 4, 240. 00
0625 613-00206 *2 Inch BElectrical Conduit (Bored) 15, 293. 000 14, 743. 000
LF 550. 000 6, 050. 00
11. 00000 15, 293. 000 168, 223. 00
0630 613- 00306 *3 Inch Electrical Conduit (Bored) 9, 581. 000 7, 836. 000
LF 1, 745. 000 22,248.75
12. 75000 9, 581. 000 122,157.75
0635 613-01100 *1 Inch Electrical Conduit (Plastic) 3, 176. 000 3, 146. 000
LF 30. 000 84. 00
2.80000 3,176. 000 8, 892. 80
0640 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 12, 350. 000 8,311. 000
LF 0. 000 0. 00
10. 50000 8, 311. 000 87, 265. 50
0645 613-01200 *2 Inch BElectrical Conduit (Plastic) 58, 426. 000 58, 126. 000
LF 300. 000 3,375.00
11. 25000 58, 426. 000 657, 292. 50
0650 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 590. 000 1, 022. 000
LF 0. 000 0. 00
13. 25000 1, 022. 000 13, 541. 50
0655 613-04100  *Electrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
362. 50000 0. 000 0. 00
0660 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 250. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0. 00
0665 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 80. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0670 613-07011 *Pull Box (11"x18"x12") 10. 000 10. 000
EACH 0. 000 0. 00
240. 50000 10. 000 2,405. 00
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CAT NO0200 ROADWAY
0675 613-07023 *Pul | Box (24"x36"x24") 59. 000 34. 000
EACH 1. 000 681. 00
681. 00000 35. 000 23, 835. 00
0680 613-07040 *Pul | Box (30"x48"x24") 3. 000 3. 000
EACH 0. 000 0. 00
955. 50000 3. 000 2, 866. 50
0685 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
129, 400. 00000 1. 000 129, 400. 00
0690 613-10015  *Breakaway Wring System 51. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0690 MATERI AL ALLOMNCE Br eakaway Wring System 51. 000
EACH 0. 000 0. 00
166. 17510 51. 000 8,474.93
0695 613-13000 *Lum naire (LED) 110. 000 108. 000
EACH 0. 000 0. 00
991. 50000 108. 000 107, 082. 00
0695 MATERI AL ALLOMANCE Luni naire (LED) 2.000
EACH 0. 000 0. 00
718. 75000 2. 000 1,437.50
0700 613-32400 *Light Standard Steel (40 Foot) 8. 000 5. 000
EACH 0. 000 0. 00
1, 490. 00000 5. 000 7,450. 00
0700 MATERI AL ALLOMNCE Light Std Steel (40 Ft) 3. 000
EACH 0. 000 0. 00
952. 60000 3. 000 2,857.80
0705 613-34700 *Light Standard Metal (70 Foot) 55. 000 54. 000
EACH 0. 000 0. 00
3, 710. 00000 54. 000 200, 340. 00
0705 MATERI AL ALLOMNCE Light Std Metal (70 Ft) 1. 000
EACH 0. 000 0. 00
2,497. 00000 1. 000 2,497.00
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CAT NO0200 ROADWAY

0710 613-40010 *Li ght Standard Foundati on 8. 000 8. 000
EACH 0. 000 0. 00
767.50000 8. 000 6, 140. 00
0710 MATERI AL ALLOMANCE Li ght Std Foundati on 0. 000
EACH 0. 000 0. 00
602. 20571 0. 000 0. 00
0715 613-40012 *Li ght Standard Foundation Speci al 55. 000 54. 000
EACH 0. 000 0. 00
5,120. 00000 54. 000 276, 480. 00
0720 613-50100 *Li ghting Control Center 33. 000 33. 000
EACH 0. 000 0. 00
4,810. 00000 33. 000 158, 730. 00
0720 MATERI AL ALLOMANCE Lighting Crl Center 0. 000
EACH 0. 000 0. 00
3,944.71394 0. 000 0. 00
0725 613-50150 *Secondary Service Pedestal 7.000 7.000
EACH 0. 000 0. 00
1, 350. 00000 7.000 9, 450. 00
0730 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 26. 000 0. 000
Mai nt D
EACH 0. 000 0. 00
311. 00000 0. 000 0. 00
0730 MATERI AL ALLOMANCE Safe Switch NEMA 3R 60A 2 Pol e 240V 26. 000
EACH 0. 000 0. 00
216. 69231 26. 000 5, 634. 00
0735 613-81800 *Branch Circuit Panel (Special) 16. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0740 614-00012 *Sign Panel (Cass Il) 1, 175. 000 336. 000
SF 0. 000 0. 00
37. 00000 336. 000 12, 432. 00
0740 MATERI AL ALLOMANCE Si gn Panel (CL I1) 0. 000
SF 839. 000 12, 333. 30

14. 70000 839. 000 12, 333.30
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CAT NO0200 ROADWAY
0745 614-00013 *Sign Panel (Cass I11) 7,946. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0745 MATERI AL ALLOMANCE Si gn Panel (CL I11) 0. 000
SF 3, 115. 500 46, 732. 50
15. 00000 3, 115. 500 46, 732. 50
0750 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 60. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
68. 25000 0. 000 0. 00
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 298. 000 116. 000
LF 0. 000 0. 00
31. 50000 116. 000 3, 654. 00
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
488. 50000 0. 000 0. 00
0765 614-07000 *Mask Sign Legend 10. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0770 614-10115 *Dynam ¢ Message Sign (Col or LED)(COverhead) 7.000 0. 050
EACH 1. 950 207, 090. 00
106, 200. 00000 2.000 212, 400. 00
0770 MATERI AL ALLOMNCE Dynam ¢ Message Sign (Col or 0. 000
LED) ( Over head)
EACH 0. 000 0. 00
47,571. 43000 0. 000 0. 00
0770 MATERI AL ALLOWANCE Dyn Mesg Sign (Col or LED)(Q H) 4.000
EACH -1.950 -176, 026. 50
90, 270. 00000 2.050 185, 053. 50
0775 614-10120 *Variabl e Message Sign 16. 000 0. 000
EACH 0. 000 0. 00
41, 700. 00000 0. 000 0. 00
0775 MATERI AL ALLOMNCE Var Mesg Sign 8. 000
EACH 0. 000 0. 00
31, 642. 69000 8. 000 253, 141.52



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
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0775 MATERI AL ALLOMANCE Vari abl e Message Sign 3. 000
EACH 0. 000 0. 00
31, 642. 69000 3. 000 94, 928. 07
0775 MATERI AL ALLOMNCE Vari abl e Message Sign 3. 000
EACH 0. 000 0.00
31, 642. 69000 3. 000 94, 928. 07
0775 MATERI AL ALLOMANCE Var Mesg Sign 0. 000
EACH 4.000 126, 570. 76
31, 642. 69000 4.000 126, 570. 76
0780 614-10147 *Variabl e Message Sign LED (Over head) 11. 000 0. 275
EACH 0. 000 0. 00
23, 300. 00000 0.275 6, 407. 50
0780 MATERI AL ALLOMNCE VM5 LED (Over head) 10. 725
EACH 0. 000 0.00
17, 202. 79720 10. 725 184, 500. 00
0785 614-10245 *Lane Use Control Signal LED (Single Faced) 55. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0785 MATERI AL ALLOMANCE Lane Use Control Signal LED (Single 16. 000
Faced)
EACH 0. 000 0.00
25, 065. 46000 16. 000 401, 047. 36
0785 MATERI AL ALLOMANCE Lane Use Control Signal LED (Single 13. 000
Faced)
EACH 0. 000 0. 00
25, 065. 46000 13. 000 325, 850. 98
0785 MATERI AL ALLOMANCE Lane Use Control Signal LED (Single 9. 000
Faced)
EACH 0. 000 0. 00
25, 065. 46000 9. 000 225, 589. 14
0785 MATERI AL ALLOMNCE Lane Use Control Signal LED (Single 2.000
Faced)
EACH 0. 000 0. 00
25, 065. 46000 2. 000 50, 130. 92
0785 MATERI AL ALLOMANCE Lane Use Control Signal LED (Single 0. 000
Faced)
EACH 10. 000 250, 654. 60

25, 065. 46000 10. 000 250, 654. 60
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0790 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianmeter) 1. 000 0. 000
EACH 0. 000 0. 00
32, 100. 00000 0. 000 0. 00
0790 MATERI AL ALLOMNCE Monot ub Over head Sign Cant. (16ln 1. 000
D a
) EACH 0. 000 0. 00
18, 110. 00000 1. 000 18, 110. 00
0795 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 500
EACH 0. 500 19, 000. 00
38, 000. 00000 1. 000 38, 000. 00
0795 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (18 In 0. 500
D a
) EACH -0.500 -10, 057. 50
20, 115. 00000 0. 000 0. 00
0800 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianmeter) 8. 000 4. 000
EACH 0. 000 0. 00
47, 700. 00000 4. 000 190, 800. 00
0800 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (24 In 0. 000
D a
) EACH 0. 000 0. 00
37, 687. 50000 0. 000 0. 00
0800 MATERI AL ALLOMNCE Monot ube Overhead Sign Cant (24 In 2.000
D a
) EACH 0. 000 0. 00
38, 082. 50000 2.000 76, 165. 00
0805 614- 40240 *Monot ube Overhead Sign Bridge with Cantilever (24 Inch 2. 000 0. 000
Di am 24"
EACH 2.000 269, 400. 00
134, 700. 00000 2.000 269, 400. 00
0805 MATERI AL ALLOMANCE Mono Over Sign Brdg W Cant (24 In 1. 000
D a
) EACH -1.000 -99, 390. 00
99, 390. 00000 0. 000 0. 00
0810 614- 40360 *Monot ube Overhead Sign Bridge with Cantiliver (36 Inch 3. 000 2.330
Di am 36"
EACH 0. 000 0. 00
201, 600. 00000 2.330 469, 728. 00
0810 MATERI AL ALLOMNCE Mono Over Sign Bridg W Cant (36 In 0. 000
D a
) EACH 0. 000 0. 00
138, 475. 00000 0. 000 0. 00
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CAT NO0200 ROADVWAY
0810 MATERI AL ALLOMNCE Mono Over Sign Bridg W Cant (36 In 0. 000
D a
) EACH 0. 000 0. 00
138, 475. 00000 0. 000 0.00
0810 MATERI AL ALLOMNCE Mono Over Sign Bridg W Cant (36 In 0. 000
D a
) EACH 1. 000 138, 475. 00
138, 475. 00000 1. 000 138, 475. 00
0815 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 5. 000 2.660
EACH 0. 340 35, 938. 00
105, 700. 00000 3. 000 317, 100. 00
0815 MATERI AL ALLOMANCE Monot ube Overhead Sign Brdg (24 In 0. 000
D a
) EACH 0. 000 0. 00
77, 325. 00000 0. 000 0. 00
0820 614- 43000 *Monot ube Overhead Sign Bridge (30 Inch D aneter) 14. 000 6. 650
EACH 1. 000 126, 900. 00
126, 900. 00000 7. 650 970, 785. 00
0820 MATERI AL ALLOMANCE Monot ube Overhead Sign Brdg (30 In 0. 000
D a
) EACH 0. 000 0. 00
84, 300. 00000 0. 000 0. 00
0820 MATERI AL ALLOMANCE Monot ube Overhead Sign Brdg (30 In 0. 000
D a
) EACH 0. 000 0. 00
84, 300. 00000 0. 000 0. 00
0820 MATERI AL ALLOMANCE Monot ube Overhead Sign Brdg (30 In 7.350
D a
) EACH -1. 000 -84, 300. 00
84, 300. 00000 6. 350 535, 305. 00
0825 614- 43600 *Monot ube Overhead Sign Bridge (36 Inch D aneter) 1. 100 0. 660
EACH 0. 340 47, 736. 00
140, 400. 00000 1. 000 140, 400. 00
0825 MATERI AL ALLOMANCE Monot ube Overhead Sign Brdg (36 In 0. 340
D a
) EACH -0. 340 -37,932.10
111, 565. 00000 0. 000 0. 00
0830 614-72830 *Communi cat i ons Cabi net 5. 000 5. 000
EACH 0. 000 0. 00
3, 280. 00000 5. 000 16, 400. 00
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0830 MATERI AL ALLOMANCE Conmuni cat i ons Cabi net 0. 000
EACH 0. 000 0. 00
2, 788. 00000 0. 000 0.00
0835 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 1. 000
EACH 3.000 20, 190. 00
6, 730. 00000 4. 000 26, 920. 00
0835 MATERI AL ALLOMNCE Conmuni cations Cabi net (Type 1) 3. 000
EACH -3.000 - 13, 950. 00
4, 650. 00000 0. 000 0.00
0840 614-72832 *Communi cati ons Cabi net (Type 2) 12. 000 12. 000
EACH 0. 000 0. 00
7, 220. 00000 12. 000 86, 640. 00
0840 MATERI AL ALLOMNCE Conmuni cations Cabi net (Type 2) 0. 000
EACH 0. 000 0. 00
5, 150. 00000 0. 000 0.00
0841 900- 00007 Added |Item (Each)/ Cabinet Risers 5. 000 5. 000
EACH 0. 000 0. 00
632. 05000 5. 000 3, 160. 25
0841 MATERI AL ALLOMANCE Cabi net Risers 0. 000
EACH 0. 000 0. 00
382. 89400 0. 000 0.00
0845 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0.00
0845 MATERI AL ALLOMANCE Det ech (M crowave Veh) 9. 000
EACH 0. 000 0. 00
8, 737. 22223 9. 000 78, 635. 00
0850 614-80010 *Travel Time |Indicator 16. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0855 614-85125 *| npact Attenuator (Quadguard) (Wde) 6. 000 0. 000
EACH 5. 000 178, 000. 00

35, 600. 00000 5. 000 178, 000. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 MATERI AL ALLOMANCE | npact Atten (Quadguard) (W de) 6. 000
EACH -5. 000 -97, 475. 00
19, 495. 00000 1. 000 19, 495. 00
0860 614-86006 *Tel enetry (Master) 2. 000 0. 000
EACH 0. 000 0.00
3, 790. 00000 0. 000 0.00
0865 614-86007 *Serial to | P Converter 4. 000 0. 000
EACH 0. 000 0.00
1, 980. 00000 0. 000 0.00
0865 MATERI AL ALLOWANCE Serial to | P Converter 4. 000
EACH 0. 000 0.00
1, 451. 06000 4. 000 5, 804. 24
0870 614-86105 *Tel enetry (Field) 3. 000 0. 000
EACH 0. 000 0.00
2, 330. 00000 0. 000 0.00
0870 MATERI AL ALLOMANCE Tel enetry (Fiel d) 3.000
EACH 0. 000 0.00
1, 405. 00000 3.000 4,215. 00
0875 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0.00
6, 790. 00000 0. 000 0.00
0875 MATERI AL ALLOMANCE Uni nterrupted Power Supply 5. 000
EACH 0. 000 0.00
5, 530. 00000 5. 000 27, 650. 00
0880 614-87006  *Fiber Optic Term nation Panel (6 Fiber) 57. 000 0. 000
EACH 0. 000 0.00
784. 50000 0. 000 0.00
0880 MATERI AL ALLOMNCE Fi ber Optic Termination Panel (6 57. 000
Fi ber
) EACH 0. 000 0.00
580. 00000 57. 000 33, 060. 00
0885 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 32, 195. 000 9, 401. 000
LF 0. 000 0.00

0. 90000 9, 401. 000 8, 460. 90
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PCN: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO. 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0890 614-87015 *Buf fer Tube Fan Qut Kit 52. 000 0. 000
EACH 0. 000 0. 00
421. 00000 0. 000 0.00
0890 MATERI AL ALLOMANCE Buffer Tube Fan Qut Kit 52. 000
EACH 0. 000 0. 00
312. 35000 52. 000 16, 242. 20
0895 614-87020 *QOptical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
3, 970. 00000 0. 000 0.00
0900 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0.00
0900 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (24 1. 000
Fi ber
) EACH 0. 000 0. 00
1, 025. 00000 1. 000 1, 025. 00
0905 614-87100 *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0. 00
9, 620. 00000 0. 000 0.00
0910 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0.00
0910 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (144 1. 000
Fi ber
) EACH 0. 000 0. 00
1, 828. 00000 1. 000 1, 828. 00
0915 614-87320 *Closed Grcuit Television 15. 000 0. 000
EACH 0. 000 0. 00
7, 660. 00000 0. 000 0.00
0915 MATERI AL ALLOWANCE O osed Gircuit Tel evision 15. 000
EACH 0. 000 0. 00
5, 604. 00000 15. 000 84, 060. 00
0920 614-87350 *Test Fiber Optic Cable 1. 000 0.180
LS 0. 000 0. 00
90, 800. 00000 0.180 16, 344. 00
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PCN: 18695- Bl D ESTI MATE RUN
PRQJECT: 1 MD253- 222 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0920 MATERI AL ALLOMNCE Test Fi ber Optic Cable 1. 000
LS 0. 000 0. 00
41, 250. 00000 1. 000 41, 250. 00
0925 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 36, 735. 000 36, 735. 000
LF 0. 000 0. 00
1. 40000 36, 735. 000 51, 429. 00
0930 614-87498 *Fi ber Qptic Cable (Single Mde) (144 Strands) 3, 495. 000 3, 495. 000
LF 0. 000 0. 00
2. 00000 3, 495. 000 6, 990. 00
0935 614-87690 *Et hernet Switch 45. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0935 MATERI AL ALLOMNCE Et hernet Switch 45. 000
EACH 0. 000 0. 00
3, 775. 00000 45. 000 169, 875. 00
0940 614-87700 *Et hernet Router 2.000 0. 000
EACH 0. 000 0. 00
32, 300. 00000 0. 000 0. 00
0940 MATERI AL ALLOMANCE Et her net Rout er 2.000
EACH 0. 000 0. 00
23, 955. 00000 2.000 47,910. 00
0945 625- 00000 *Construction Surveying 1. 000 0.861
LS 0. 027 5, 764.50
213, 500. 00000 0. 888 189, 588. 00
0947 625-00001 Const Surveying (Hour) 196. 360 182. 360
HOUR 14. 000 2,012.50
143. 75000 196. 360 28, 226. 75
0950 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
483, 621. 00000 1. 000 483, 621. 00
0955 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 000 0. 00

70, 800. 00000 0. 600 42, 480. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PCN: 18695- Bl D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0960 627-00005 *Epoxy Pavenent Mar ki ng 1, 750. 000 913. 000
GAL 0. 000 0. 00
63. 75000 913. 000 58, 203. 75
0965 627-00007 *Epoxy Pavenent Marking (Special) 3, 175. 000 0. 000
GAL 0. 000 0. 00
180. 50000 0. 000 0. 00
0970 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 3, 968. 000 3, 909. 000
GAL 59. 000 1, 829. 00
31. 00000 3, 968. 000 123, 008. 00
0975 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0976 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) CMD #22 17, 946. 000 0. 000
SF 0. 000 0. 00
12. 98000 0. 000 0. 00
0980 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,578. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0985 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 123. 000 0. 000
111
) SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0990 630- 00000 *Fl aggi ng 550. 000 417. 750
HOUR 0. 000 0. 00
25. 25000 417. 750 10, 548. 19
0995 630- 00007 *Traffic Control Inspection 302. 000 230. 000
DAY 5. 000 547.50
109. 50000 235. 000 25,732.50
1000 630- 00012 *Traffic Control Managenent 575. 000 542. 000
DAY 16. 000 12,176. 00
761. 00000 558. 000 424, 638. 00
1005 630- 00015 *Uni formed Traffic Control Coordination 110. 000 98. 000
HOUR 3. 000 16. 50
5. 50000 101. 000 555. 50
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PON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQIECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
1012 900-00010  Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 2, 148. 000 2,148.000
HOUR 0. 000 0. 00
65. 75000 2,148. 000 141, 231. 00
1015 630- 00040 *Traffic Incident Managenent Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
44, 300. 00000 0. 000 0. 00
1017 900- 00014 Added Item (Lunp Sun)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel opnent (CO#002) (Rev)
LS 0. 000 0. 00
44, 300. 00000 1. 000 44, 300. 00
1020 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 0. 000 0. 000
MON 0. 000 0. 00
2,190. 00000 0. 000 0. 00
1022 900- 00019 Added Item (Month)/ Traffic Incident Management Pl an 24. 000 24.000
I npl enment ati on (CO#2) (Rev)
MON 0. 000 0. 00
2,190. 00000 24.000 52, 560. 00
1025 630- 80002 *Fl ashi ng Beacon (Sol ar) 5. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 17. 000 8. 500
EACH 0. 000 0. 00
109. 50000 8. 500 930. 75
1035 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 27.500
EACH 0. 000 0. 00
109. 50000 27.500 3,011.25
1040 630-80342 *Construction Traffic Sign (Panel Size B) 126. 000 63. 000
EACH 0. 000 0. 00
109. 50000 63. 000 6, 898. 50
1045 630-80343 *Construction Traffic Sign (Panel Size C 56. 000 11. 000
EACH 0. 000 0. 00

109. 50000 11. 000 1, 204. 50
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PCN: 18695- Bl D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1050 630- 80344 *Construction Traffic Sign (Special) 832. 000 416. 000
SF 0. 000 0. 00
22. 00000 416. 000 9, 152. 00
1051 900- 00021 Added Item (Square Foot)/ Overhead Sign Covers 0. 000 0. 000
SF 0. 000 0. 00
48. 31000 0. 000 0. 00
1055 630- 80355 *Portabl e Message Sign Panel 12. 000 6. 000
EACH 0. 000 0. 00
11, 000. 00000 6. 000 66, 000. 00
1060 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,190. 00000 3. 000 6, 570. 00
1065 630- 80360 *Drum Channel i zi ng Devi ce 752. 000 376. 000
EACH 0. 000 0. 00
65. 75000 376. 000 24,722.00
1070 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
65. 75000 0. 000 0. 00
1075 630-80370 *Concrete Barrier (Tenporary) 39, 512. 000 18, 092. 000
LF 0. 000 0. 00
24.50000 18, 092. 000 443, 254. 00
1080 630-80378 d are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
1085 630-80380 *Traffic Cone 878. 000 439. 000
EACH 0. 000 0. 00
11. 50000 439. 000 5, 048. 50
1087 630-80393 Stackabl e Vertical Panels 110. 000 55. 000
EACH 0. 000 0. 00
40. 25000 55. 000 2,213.75
1090 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 20. 000 8.500
(Tenporary)
EACH 0. 000 0. 00
8, 290. 00000 8. 500 70, 465. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQIECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1095 630-85041 Mobi | e Attenuat or 659. 000 630. 000
DAY 29. 000 8, 743.50
301. 50000 659. 000 198, 688. 50
1096 900- 00007 Added Item (Each)/ N ght Plant Qpening Fee 5. 000 3. 000
EACH 0. 000 0. 00
3, 200. 00000 3. 000 9, 600. 00
1100 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70011 F/ A Partnering 8, 000. 000 6, 779. 290
F A 0. 000 0. 00
1. 00000 6, 779. 290 6, 779. 29
1110 700-70012 F/ A Asphal t Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70013 F/ A Concrete Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700- 70014 F/ A Incentive For |-25 Lowering at 88th Avenue 67, 000. 000 67, 000. 000
FA 0. 000 0. 00
1. 00000 67, 000. 000 67, 000. 00
1125 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -271,932. 540 0. 000
FA -271,932. 540 -271,932.54
1. 00000 -271,932. 540 -271,932.54
1140 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18695- BI D ESTI MATE RUN 01/ 15/ 2016
PRQIECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1142 700- 70021 F/ A On- The-Job Trai nee 8, 496. 750 8, 496. 750
HOUR 0. 000 0. 00
2. 00000 8, 496. 750 16, 993. 50
1145 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700- 70034 F/ A ATM Syst em Support 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700- 70035 F/A I TS Conduit 15, 000. 000 8, 219. 980
FA 0. 000 0. 00
1. 00000 8, 219. 980 8, 219. 98
1160 700- 70080 F/ A Furni sh Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70082 F/ A Furnish & Install Electrical Service 70, 000. 000 60, 090. 370
FA 1, 318. 400 1, 318. 40
1. 00000 61, 408. 770 61, 408. 77
1170 700- 70594 F/ A DRB Standi ng Committee 10, 000. 000 6, 112. 500
FA 0. 000 0. 00
1. 00000 6, 112. 500 6, 112. 50
1171 700-70130 F/ A Repair HOV Pondi ng Repair 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 900- 00014 Added Item (Lunp Sun)/ Val ue Engi neering Change 1. 000 1. 000
Proposal Incentive
LS 0. 000 0. 00
35, 321. 53000 1. 000 35, 321. 53
1210 900- 00006 Added Item (Dol lar)/ Load Restrictions Price Reduction -524. 000 -724.000
DOl 0. 000 0. 00
1. 00000 -724.000 -724. 00
1212 900- 00006 Added Item (Dol lar)/ Violation of Wrking Tine -8, 250. 000 -9, 450. 000
Limtation Price Reduction
DOL 0. 000 0. 00

1. 00000 -9, 450. 000 -9, 450. 00
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PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1215 900- 00014 Added Item (Lunp Sun)/ Relocate Centurylink Service 1. 000 1. 000
Feed
LS 0. 000 0. 00
2, 820. 55000 1. 000 2,820.55
1216 900- 00014 Added Item (Lunp Sun)/ Caisson Transition at Sta 309+25 1. 000 1. 000
LS 0. 000 0. 00
11, 919. 64000 1. 000 11, 919. 64
1217 900- 00014 Added Item (Lunp Sun)/ ITS Abandon and Reconstruct 1. 000 1. 000
LS 0. 000 0. 00
84, 648. 94000 1. 000 84, 648. 94
1218 900- 00012 Added Item (Foot)/ Caisson Transitions 36. 000 36. 000
LF 0. 000 0. 00
266. 89000 36. 000 9, 608. 04
1219 900- 00014 Added Item (Lunp Sun)/ Arc Flash Installation 1. 000 1. 000
LS 0. 000 0. 00
13, 147. 42000 1. 000 13, 147. 42
1220 900- 00014 Added Item (Lunp Sum)/ 168 Strand Fi ber Upgrade 57, 000. 000 1. 000
LS 0. 000 0. 00
1. 00000 1. 000 1.00
1221 202-00715 Rem CCTV Pol e 0. 000 0. 000
EACH 0. 000 0. 00
920. 93000 0. 000 0. 00
1222 900- 00014 Added Item (Lump Sum)/ Wring FR- 20 1. 000 1. 000
LS 0. 000 0. 00
127, 357. 12000 1. 000 127,357.12
1223 613-80100 G rc Breaker (100A, 3 Pole) 0. 000 0. 000
EACH 0. 000 0. 00
1,112. 31000 0. 000 0. 00
1224 900- 00014 Added Item (Lunp Sum)/ Rework STA 367+158 1. 000 0. 000
LS 0. 000 0. 00
20, 520. 06000 0. 000 0. 00
1225 900- 00014 Added Item (Lunp Sun)/ Incurred Cost: OH Structure 1. 000 1. 000
LS 0. 000 0. 00
28, 811. 97000 1. 000 28, 811. 97
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PCN: 18695- Bl D ESTI MATE RUN 01/ 15/ 2016
PRQJECT: | MD253- 222 ESTI MATE NO 0027 09: 45: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1226 900- 00014 Added Item (Lunp Sun)/ Incurred Cost: Cass 3 Signs 0. 000 0. 000
LS 0. 000 0. 00
6, 679. 18000 0. 000 0. 00
1227 900- 00014 Added Item (Lunp Sum)/ Ranp Meter Loop Repair: 104th 0. 000 0. 000
LS 0. 000 0. 00
9, 276. 45000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 42,931, 866.63$% 1,165,563.61$35,410, 076. 64
CAT NOO300 STRUCTURES
1180 607- 15000 *Fence Concrete (Sound Barrier) 44, 160. 000 43, 714. 000
SF 0. 000 0. 00
43. 75000 43, 714. 000 1,912, 487. 50
1181 607-15000 Fence Conc (Sound) CMO #12 37, 080. 000 22,176. 000
SF 4, 140. 000 169, 077. 60
40. 84000 26, 316. 000 1,074, 745. 44
1181 MATERI AL ALLOMANCE Fence Concrete (Sound)/ CMO # 12 3, 806. 690
SF -3, 806. 690 -66,617.08
17. 50000 0. 000 0. 00
1182 607-15000 Fence Conc (Sound) CMO #13 114, 800. 000 0. 000
SF 0. 000 0. 00
41. 50000 0. 000 0. 00
1182 MATERI AL ALLOMANCE Fence Concrete (Sound)/ CMO #13 41, 267. 900
SF 0. 000 0. 00
17. 90000 41, 267. 900 738, 695. 41
1182 MATERI AL ALLOMANCE Fence Conc ( Sound) 5, 256. 670
SF 0. 000 0. 00
17.89999 5, 256. 670 94, 094. 34
1185 607-16000 Sound Barrier Rehabilitation 0. 000 0. 000
SF 0. 000 0. 00
5.10000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 8, 210,547.20 % 102, 460.52 $ 3, 820, 022. 69
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1190 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
142, 100. 00000 1. 000 142, 100. 00
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PRQJECT: | MD253- 222 ESTI MATE NO. 0027 09: 45: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1195 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
60, 600. 00000 1. 000 60, 600. 00
1200 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
3, 160. 00000 3. 000 9, 480. 00
CAT 0400 CURRENT AMI  $ 212,180.00 $ 0.00%  212,180.00

PRQJIECT TOTAL CURRENT AMI $ 51, 354,593.83$ 1,268,024.13 $39, 442, 279. 33



